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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge (completed)

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
u Trestle and fender rehabilitation
u Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
n US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
n State Route 84 (Bayfront Expressway) widening (completed).

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

N Color-coded executive summary of Regional Measure 1 projects status (program level)

N Detailed status of individual bridge projects (project level)

N Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

050060/June !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 050060/June



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

= As previously reported, cost increases have been identified on the project for technical and delay issues on the
foundations and superstructure, interface and delay issues with contiguous contracts, escalation associated with the
delays, and Caltrans support. The current estimated cost at completion for the Benicia-Martinez project exceeds the
current budget by $133 million. BATA approved an allocation of $36.3 million from the project contingency in April
to advance the project. BATA and Caltrans are evaluating means to fund the cost issues on the project and to seek
other non-toll funding for the project.

= On the new bridge contract, superstructure construction continues at pier 5 on the south shore, and footing, column,
pier table and superstructure construction continue at the twelve piers (6 through 17) in the strait. In the strait, ten
pier footings are complete and two are under construction. Six pier columns are complete and four are under
construction. Three pier tables are complete and two are under construction. The fourth and final set of travelers has
been installed at pier 13. Superstructure segments are being cast at piers 5, 8, 9 and 13. To date, 61 (18%) of the 344
bridge segments have been cast.

= On the 1-680/1-780 interchange contract, the southbound 1-680 to westbound I-780 roadway, the eastbound 1-780 to
northbound 1-680 flyover, and the temporary northbound 1-680 roadway from the existing toll plaza are open to
traffic. Foundation and superstructure construction continue on the Benicia shoreline for the elevated structures
connecting the new bridge with northbound 1-680 and westbound -780.

= On the I-680/Marina Vista interchange contract, the Mococo Overhead structure is complete. The temporary on-ramp
from Marina Vista to northbound 1-680 opened on May 24, 2005. Excavation of the remaining mainline roadway is
complete and the lightweight concrete subbase is being placed.

= On the toll plaza contract, all tollbooth housings have been set and electrical wiring is in progress. High mast lighting
has been installed and installation of the canopy structural deck began on June 17, 2005.

= On the Mitigation Site, mass excavation between the railroad and Industrial Way is complete. The contractor
mobilized for the pipe jacking operations under the Union Pacific Railroad on June 27, 2005.

= On the 1927 Bridge demolition and 1958 Bridge approach deck rehabilitation contract, the contractor is preparing
contract submittals and has mobilized on site. Stairwells, work platforms and temporary steel supports are being
fabricated for the retrofit of the eastbound approach to the 1958 Bridge. Preparations are underway to switch traffic to
the 1927 bridge. The traffic switch is scheduled for September 2005.

= On the trestle and fender rehabilitation contract, construction of the westbound and eastbound replacement trestles is
complete and both trestles are fully operational. Physical construction will complete by end of July and project
closeout is scheduled for August.

050060/June u
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement Q ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

n 050060/June



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

= On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles have been
opened to traffic and are fully operational.

m  The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003. A Record of Decision (ROD) by FHWA was completed in July 2004.

n  The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E has been achieved. One hundred percent
PS&E is forecast for September 2005.

»  Right-of-way (ROW) acquisition is in progress.

»  Construction is forecast to begin in the summer of 2006.

m The status code for the project cost is "yellow," based on forecasted cost increases for right-of-way acquisitions,
escalation and support. Bechtel will review the latest cost estimates at engineering design completion. The status code
for the project schedule is "red," based on the currently forecasted 14-month delay to the completion date caused by the
delay of the environmental approval. The project schedule will be revised after review of the completed PS&E package

and right-of-way acquisition. The contract will be advertised with an A+B specification, which could reduce the
construction duration.

= On the Bayfront Expressway widening contract, the widened expressway has been opened to traffic and is operational.

= The follow-on contract for environmental mitigation at the Ravenswood Triangle area has been completed. The work
involved wetland reconstruction and habitat restoration for the salt-water harvest mouse. Plant establishment
continues through April 2007.

050060/June H
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (June 2005) (June 2005) (7/98 - 4/05)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 1,059.9 1,193.3 764.0
Carquinez Bridge Replacement 433.2 528.2 528.2
Richmond-San Rafael Bridge Rehabilitation 457.2

> West Trestle and Fender Rehabilitation 454 94.1 94.1 85.2

> Deck Rehabilitation 53.4 25.0 25.0 0.9
Richmond Parkway (Non-Caltrans)! 59 5.9 5.9 1,311.2
SUBTOTAL - NBG 1,123.9 1,713.1 1,846.5
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 211.5 208.4

> West Approach Replacement Planting 0.4 0.4 0.4 0.0
1-880/SR-92 Interchange Improvement 124.2 133.8 1493 28.1
Dumbarton Bridge West Approach Projects

> US-101/University Avenue Interchange 3.8 3.8 3.8 3.7

Reconstruction (Non-Caltrans)

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 32.8
SUBTOTAL - SBG 365.7 3914 400.9 273.0
GRAND TOTAL 1,489.6 2,104.5 2,247.4 1,584.2

H 050060/June
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Jan 2005) (June 2005)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 06 Jun 07
Carquinez Bridge Replacement Jan 03 Nov 03 Nov 03
Richmond-San Rafael Bridge Rehabilitation
» West Trestle and Fender Rehabilitation! Dec 04 Feb 05 Jul 05
» Deck Rehabilitation? Sep 06 Jul 07 Dec 08
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug 10
Dumbarton Bridge West Approach Projects
> US-101/University Avenue Interchange
Reconstruction (Non-Caltrans)1 Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Jul 03 Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open

to traffic during all phases of construction.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Project Photos

Benicia New Bridge — Setting Precast Footing at Pier 15 Benicia New Bridge — Superstructure of Pier 5

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

ey B ==

Current Activities:

On the new bridge contract, superstructure concrete is in place and post-tensioned from the south abutment to pier 4 and
barrier rail construction is in progress. The approach slab to abutment 1 is complete and punchlist items in the electrical
substation are complete. Superstructure segments are being cast at piers 5, 8, 9 and 13. Tubes are being installed in the
segments for cooling by bay water and the nitrogen station is in operation for cooling the concrete in the delivery trucks. These
procedures are maintaining the temperature within the specified limits. Sixty-one of 344 segments are complete (25 of 38 at pier
5, 9 of 40 at pier 8, 25 of 28 at pier 9 and 2 of 24 at pier 13). Nine tower cranes are installed. Pier table construction continues at
piers 7 and 10. Column construction continues at piers 6, 11, 12 and 17. The pre-cast footing for pier 15 was set on June 6, 2005;
the second stage footing is being cast-in-place. Pier 14 precast footing is scheduled to be set in early July 2005.

On the 1-680/1-780 interchange contract, falsework/formwork is being constructed between bents 17 and 20 on the Benicia
shoreline. Column construction is complete for westbound bent 20 and is in progress for northbound bent 20. Superstructure
construction continues towards bents 21, southward from abutment 23 for northbound 1-680 and eastward from abutment 22
for westbound 1-780. The superstructure for westbound 1-780 between abutments 1 and 4 is complete and formwork/falsework
is being constructed over the north and south lanes of 1-680. Superstructure concrete placing is currently suspended pending
resolution of temperature control.

On the 1-680/Marina Vista interchange contract, the Mococco Overhead is complete, including deck, barrier rail, and expansion
joints. The temporary Marina Vista on-ramp to northbound [-680 opened on May 24, 2005. Signage for the New Toll Plaza has
been erected. Excavation for the mainline roadway is complete and lightweight concrete subbase is being placed.

On the toll plaza contract, electrical wire pulling is in progress at the tollbooths. Installation of the canopy structural deck
started on June 17, 2005. Installation of the high mast lights is complete. Grading continues on the PK line east of the
Operations Building.

On the Mitigation Site project, the petroleum lines under the railroad crossing are installed and buried. Both the jacking and
receiving pits are ready for the pipe jacking under the railroad. Mobilization for this operation occurred on June 27, 2005 and
the operation is scheduled to complete by early July. Mass excavation is complete between the railroad and Industrial Way.
Two "water mogs" are excavating C line south of the railroad tracks towards the bay.

H 050060/June
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2005)  (June 2005) Variance (7/98 - 4/05) Notes
Capital Outlay Construction
South Approach 6.0 7.0 6.6 -0.4 6.6
New Bridge 2473 661.9 685.4 23.5 475.6 A
Toll Plaza and Administration Building 228 243 25.1 0.8 17.0
1-680/Marina Vista Interchange 43.2 54.9 55.4 0.5 45.8 A
1-680/1-780 Interchange 80.8 70.7 70.8 0.2 50.5 A
Other Budgeted Capital 28.1 30.5 33.6 3.1 6.6 A
Capital Outlay Support 78.2 155.6 176.8 21.2 123.6 A
Capital ROW 21.1 204 20.4 0.0 11.9
Non-BATA Funding 0.0 33.1 33.1 0.0 26.4
Project (BATA) Contingency 58.4 1.5 86.1 84.6 A
Project Total (a) 586.0 1,059.9 1,193.3 1334 764.0 A
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005) (June 2005) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Jun 07 Sep 07 +3
Toll Plaza and Administration Building Feb 03 May 05 Mar 06 +10
Toll Plaza Planting Jul 05 Nov 05 +4
1-680/Marina Vista Interchange Dec 03 Nov 05 Dec 05 +1
1-680/1-780 Interchange Dec 03 Jun 05 Jan 06 +7
South Approach Mar 01 Oct 01 Oct 01 Complete
Modify Existing Bridge Jul 05 Jul 08 July 08
Project
New Facility Open to Traffic Jan 04 Dec 06 Jun 07 +6
NOTES ACTION

A. Asnoted in prior reports, Caltrans has identified cost increases over the entire
project related to a number of issues, including foundations, superstructure
construction, interface issues with contiguous contracts, escalation for delays and
time extensions, and Caltrans support costs. Bechtel is currently forecasting a
potential $133 million increase over the entire project.

BATA has allocated $36.3 million from the
existing project contingency to the New
Bridge, 1-680/1-780 Interchange, and the
1-680/Marina Vista Interchange contracts to
advance the project moving forward through
the end of the year. BATA and Caltrans will
continue to evaluate means to fund the
remaining increases and advance the project.

050060/June u
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CARQUINEZ BRIDGE REPLACEMENT

The Carquinez Bridge has carried Interstate 80 traffic ﬁ Vu||e|o
between the cities of Vallejo and Crockett on two separate D A\ | Existing 1958 Span
bridges: the 1927 bridge for westbound traffic and the Ry S R B w| [ etofited)

1958 bridge for eastbound traffic. The 1958 bridge has e }

been strengthened under Caltrans’ seismic retrofit
program; the 1927 bridge was identified as being
seismically deficient and is being replaced under the RM
1 program. The Carquinez Bridge replacement project is a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the
completion of the replacement bridge and approaches.
The project incorporates the following features:

Existing 1927 Span
(replaced)

Amtrak/Capitrs

Crockett

s Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

= A bicycle/pedestrian lane on the new bridge

Project Photos

Carquinez Bridges South Approach and Interchange

Current Activities:

= On the replacement bridge and north approach contract, the bridge opened to traffic on November 11, 2003. The
pedestrian and bicycle path opened on May 15, 2004. Caltrans accepted the contract on October 15, 2004. Caltrans
is in the process of evaluating final claims submitted by the contractor and the steel fabricator, and preparing the
final pay estimate.

= On the south approach and interchange contract, the Crockett on-ramp to westbound 1-80 opened on December 9,
2003. Kendall and Rio Del Vista streets re-opened in early January 2004. The westbound off-ramp to Crockett
opened on April 22, 2004. The eastbound off-ramp to Crockett opened on May 24, 2004. Physical contract work
was completed on August 6, 2004. Caltrans accepted the contract on December 16, 2004 and submitted the final
pay estimate to the contractor on February 15, 2005. Plant establishment for landscaping will occur in September
2006.

= On the 1927 Bridge demolition and 1958 Bridge approach deck rehabilitation contract, the contract was awarded
on April 4, 2005 and approved on April 20, 2005. The pre-construction meeting was held on May 11, 2005. The
contractor is providing contract-required submittals and mobilized on site during June. Steel members are being
fabricated for the retrofit of the 1958 Bridge eastbound approach; the contractor is scheduled to install stringers
and brackets in the abutments in July 2005. The 1927 bridge is being prepared for the temporary switch of
eastbound traffic in September; the traffic switch is expected to last for 1 1/2 months.

E 050060/June
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2005) (June 2005) Variance (7/98 -4/05) Notes
Capital Outlay Construction

Replacement Bridge and North Approach ~ 213.7 251.7 254.2 25 253.3 A

South Approach and Interchange 116.0 73.9 73.9 0.0 68.4 A

Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.9

1927 Bridge Demolition 16.0 49.7 37.6 -12.1 0.0

Other Budgeted Capital 10.6 10.5 9.8 -0.6 6.6
Capital Outlay Support 43.7 121.2 123.5 2.3 112.2
Capital ROW 9.6 10.5 10.5 0.0 9.8
Project (BATA) Contingency 16.5 2.7 10.6 79 A
Project Total (2) 4332 528.2 528.2 0.0 457.2

(a) Totals may be rounded

Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005)  (June 2005) Variance Notes
Construction Contract Completion
Replacement Bridge and North Approach Dec 03 Oct 04 Oct 04 0 Complete
South Approach and Interchange (Phase 1) Feb 03 Nov 03 Nov 03 0 Complete
South Approach and Interchange (Phase 2) Aug 04 Aug 04 0 Complete
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 07 Aug 07 +5
New Facility Open to Traffic Jan 03 Nov 03 Nov 03 0
NOTES ACTION
A. Caltrans is in the process of resolving outstanding construction claims Caltrans is negotiating with the contractors.

submitted at contract completion. Use of project contingency may be required.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m  The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work has
been combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

RSR Trestle — Eastbound

Current Activities:

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

RSR Trestle — Westbound

=  The west trestle replacement contract consisted of rebuilding the eastbound and westbound trestles near San Quentin.
Construction work will complete in July on both trestles. Project closeout is scheduled for August.

= InJuly 2004, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the
bridge via contract change order to the seismic retrofit contract. By performing the work under a change order, the
work was completed three years earlier than originally planned. All 696-deck joints are repaired and all 60-deck

section repairs are complete.

E 050060/June
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2005) (June 2005) Variance (7/98 - 4/05) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 57.2 57.2 0.0 484 A
Capital Outlay Support 5.4 23 2.3 0.0 1.3 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 34.6
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 9.1 94.1 0.0 84.3
Deck Rehabilitation
Capital Outlay Construction 33.0 16.9 16.9 0.0 0.0 A
Capital Outlay Support 9.0 4.0 4.0 0.0 0.9 A
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 0.1 0.1 0.0

Subtotal 53.4 25.0 25.0 0.0 0.9

Project Total (a) 98.8 119.2 119.2 0.0 85.2

(a) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Jan 2005) (June 2005) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Feb 05 Jul 05 +5 A
Deck Rehabilitation Sep 06 Jul 07 Jan 07 -7 A
Project
New Facility Open to Traffic B
NOTES ACTION
A. Scope of work and funds for the RM-1 and Rehab Programs have been None.
consolidated between the seismic retrofit/trestle/fender/interim deck repairs/deck
joint work and the deck overlay rehabilitation project.
B. The existing facility remains open to traffic during all phases of construction. None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward TN
Bridge from U.S. Route 101 was widened from four to six N San Mateo/Hayward Bridge

lanes to match the configuration of the high-rise section o X:'r‘i:w:sgtboun §lanes added

of the bridge. The current project completed the — {o trestle portion)

widening work in this corridor along the low-trestle _—

section of the bridge and its eastern approach to RCIRRE

Interstate 880. The project includes the following

features:

s Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

Eastern Approach Widening
(to accommodate additional
bridge lanes)

s Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

Foster City

= Construction of a new pedestrian/bicycle
overcrossing of State Route 92

s Expansion of the existing toll plaza

= Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle Looking East

Current Activities:

= On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002. The
reconstructed eastbound trestle opened to traffic on January 18, 2003. Caltrans accepted the contract on March 6,
2003.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (June 2005) (June 2005) Variance (7/98 -4/05) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 138.1 139.0 0.9 139.0 A
Widen Roadway 29.2 26.1 25.5 -0.6 254
Construct Mini Toll Plaza 4.4 6.3 6.0 -0.3 6.0
Other Budgeted Capital 8.9 8.6 5.5 -3.1 3.6
Capital Outlay Support 15.5 34.4 34.7 0.3 34.9
Capital ROW 1.5 1.5 0.5 -1.0 0.5
Project (BATA) Contingency 19.3 2.5 0.3 -2.2 A
Subtotal 203.6 2175 211.5 -6.0 208.4
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.4 0.4 0.4 0.0 0.0
Project Total (2) 204.0 217.9 211.9 -6.0 208.4
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005) (June 2005) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02 Complete
NOTES ACTION
A. Final settlement of outstanding claims required utilization of Caltrans has resolved outstanding claims
project contingency. with the contractor.
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve \
congestion on the San Mateo-Hayward Bridge and its :'SBO/SR'gzt'”tefChange i7
approaches, RM 1 identified the need to improve and mprovemen

reconstruct the Interstate 880/State Route 92 interchange.
The project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives has been
considered and assessed as part of the environmental

process. o H(IYWCI rd \

Project Photos

"'.fl . = L % ' £ i ... ,
Existing Interchange; looking wes Alternative H Interchange; looking west

Current Activities:

= The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report
(FEIS/R) for the project on December 29, 2003. A Record of Decision (ROD) was prepared by FHWA and
completed in July 2004.

= The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E was achieved in April 2004. One
hundred percent PS&E is forecast for September 2005.

= Right-of-way (ROW) acquisition is in progress.

= Construction is forecast to begin in the summer of 2006.

= Based on forecasted cost increases due to right-of-way acquisitions, escalation and support, the status code for the
project cost is "yellow." Bechtel will review the cost latest estimates at engineering design completion. The status

code for the project schedule is "red" due to the delayed environmental approval for the project. BATA staff is
reviewing the project schedule to determine means to accelerate the project.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2005) (June 2005) Variance (7/98 -4/05) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 85.2 84.7 -0.5 0.0 A
Capital Outlay Support 20.8 23.9 35.1 11.2 23.6 A
Capital ROW 8.0 9.9 9.8 -0.1 3.9
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 25.1 53 10.1 48 A
Project Total (a) 124.2 133.9 149.3 154 28.1 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005) (June 2005) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Aug 10 +14 A
Project
New Facility Open to Traffic Dec 06 Jun 09 Aug 10 +14 A
NOTES ACTION

A. Later than anticipated approval of the final environmental clearance
documents has delayed project delivery by 14 months. The delay has also
increased the project cost due to lengthened support involvement and escalation.
The forecasted schedule has an aggressive right-of-way schedule of 18 months to
clear numerous parcels in the project area. The project schedule will be revised
after review of the completed PS&E package and right-of-way acquisition.

Bechtel has prepared a check estimate
based on a Caltrans 65% engineering
design and will be reviewing the estimate
and the project schedule to investigate
options to expedite completion.

The contract will be advertised with an
A+B specification, which could reduce
the construction duration.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/University Avenue
interchange. This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes.

Project Photos

Willow Avenue at Bayfront

Current Activities:
The widened Bayfront Expressway (SR-84) officially opened to traffic on July 29, 2003. Caltrans accepted the contract

on January 15, 2004.

kilometers

Bayfront Expressway
Widening

. U.S. 101/University Ave.
\ Interchange

Bayfront at University Avenue

The follow-on environmental mitigation contract at the Ravenswood Triangle area is complete. The work involved
wetland reconstruction and habitat restoration for the salt-water harvest mouse. Plant establishment will continue

through April 2007.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2005) (June 2005) Variance (7/98 -4/05) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 248 26.5 26.5 0.0 248
Capital Outlay Support 4.4 8.6 8.1 -0.4 7.9
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project Contingency (BATA) 3.3 0.8 1.2 04
Subtotal 33.8 36.0 36.0 0.0 32.8
Project Total (a) 37.6 39.8 39.8 0.0 36.5
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2005) (June 2005) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Jan 04 Jan 04 0 Complete
Project
New Facility Open to Traffic Mar 03 Jul 03 Jul 03 0 Complete
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez Bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.

05/2004 Current Budget for the Benicia-Martinez Bridge project revised by BATA.

07/2004 Current Budget for for Richmond-San Rafael Bridge project revised by BATA to reflect
transfer of scope and funds from Rehab Program.

12/2004 Current Budget for demolition of the 1927 Carquinez Bridge revised by BATA.

04/2005 Current budget for the Benicia-Martinez bridge project revised by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2005
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CcCco o Funding Cost Schedule
Contract Number! CCO Description Source? | ($1000's) (Days)
New Bridge 140.0 :
04-006034 Cement Testing C 25.0
Subtotal 25.0
Toll Plaza No Approved Change Orders for June 2005
04-006044
Subtotal
MYV/680 Interchange 46.1 Insulfoam EPS Blocks C 60.0
04-006054
Subtotal 60.0
680/780 Interchange 72.0 Additional Traffic Openings BR214G C 34.3
04-006064 73.0 Revised Wind Loadings for Rebar Cages C 0.0
77.0 Cable Tray C 30.6
88.0 Additional Drainage Inlets C 25.0
90.0 Bridge 215 Column Drain Pipe C 64.0
95.0 Blockout Bridge 215 Interior Girder C 5.3
103.0 Substation Waterproofing C 8.4
105.0 Buried Man Made Objects C 50.0
Subtotal 217.6
Mitigation Site No Approved Change Orders for June 2005
04-006084
Subtotal
h A h
32_1(1)5609Eproac Contract is complete
Totals for
June 2005 302.6

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2005
CARQUINEZ BRIDGE

Impacts

Bridge/ CCO o Funding Cost
Contract Number1 CCO Description Source2 ($1000's) Schedule

Carquinez Bridge Contract is complete. Resolution of

Replacement contractor claims is in progress.
04-013014

Subtotal

Crockett Interchange Contract is complete. Project closeout is in
04-013054 progress.

Subtotal

Maintenance Contract is complete
Facility
04-013084

Subtotal

Demolition No Approved Change Orders for June 2005.
1927 Bridge
04-013094

Subtotal

Totals for
June 2005

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)

S = Supplemental work
C = Construction contingency
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget Budget Forecast Net to Date

Number Jun-00  June-05 June-05 Change (7/98 -4/05) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.6 3.7 0.0 3.7
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.3
Capital Outlay 006094 6.0 7.0 6.6 -0.4 6.6
Total South Approach 16.5 184 18.0 -04 17.5
New Bridge
Capital Outlay Support 00603x 31.9 84.9 98.0 131 60.6
Capital Right of Way 006039 41 8.4 8.5 0.0 1.0
Capital Outlay 006034 247.3 661.9 685.4 23.5 475.6
Non-BATA Funding 0.0 10.1 10.1 0.0 10.1
Total New Bridge 283.3 765.4 802.0 36.6 532.2
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 11.9 14.3 2.4 12.6
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 24.3 251 0.8 17.0
Total Toll Plaza & Admin. 29.1 36.2 39.4 3.2 29.3
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 18.2 20.6 24 18.1
Capital Right of Way 006059 74 2.0 2.0 0.0 2.0
Capital Outlay 006054 43.2 54.9 55.4 0.5 45.8
Total I-680/MV 1/C 61.4 75.1 78.0 29 65.2
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 24.8 28.2 3.3 241
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.6
Capital Outlay 006064 80.8 70.7 70.8 0.2 50.5
Non-BATA Funding 0.0 23.0 23.0 0.0 16.3
Total 1-680/1-780 I/C 101.2 120.2 123.7 3.5 91.2

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 June-05 June-05 Change (7/98 - 4/05) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (@)
Capital Outlay Support 7.1 12.1 12.0 -0.1 45
Capital Right of Way 0.9 0.5 0.5 0.0 0.1
Capital Outlay 28.1 30.5 33.6 3.1 6.6

Total Other Budgeted Capital 36.1 43.1 46.1 3.0 10.7
Total Capital Outlay Support 78.2 155.6 176.8 21.2 123.6
Total Capital Right of Way 211 20.4 20.4 0.0 11.9
Total Capital Outlay 428.2 849.3 876.9 27.6 602.1
Non-BATA Funding 0.0 33.1 33.1 0.0 26.4
Project Contingency (BATA) 58.4 1.5 86.1 84.6

Total New Benicia-Martinez Bridge 586.0 1,059.9 1,193.3 133.4 764.0

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge and North Approach (b)
Capital Outlay Support 01301x 17.7 66.8 68.7 1.8 67.8
Capital Right of Way 013019 3.0 34 3.4 0.0 3.3
Capital Outlay 013014 213.7 251.7 254.2 2.5 253.3
Total Replacement Bridge and 234.4 321.9 326.3 4.3 324.3
North Approach
South Approach and Interchange 9.0 ©
Capital Outlay Support 01305x 22.7 31.5 32.2 0.7 4'9
Capital Right of Way 013059 5.0 5.1 5.1 0.0 68.4
Capital Outlay 013054 116.0 73.9 739 0.0 105:2
Total South Approach & I/C 143.7 110.4 111.1 0.7
Maintenance Facility Phase I & II 4 ()
Capital Outlay Support 0.7 45 45 0.0 ’
Capital Right of Way 16 16 16 0.0 15
Capital Outlay 7.0 8.1 8.1 0.0 79
Total Maintenance Facility Ph I & IT 9.3 14.2 14.2 0.0 139
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 16.0 16.0 0.0 56
Capital Right of Way 013099 0.0 03 03 0.0 00
Capital Outlay 013094 16.0 197 376 121 0.0
Total Demo - 1927 Bridge 18.0 66.1 54.0 -12.1 55
Notes

(a) Includes EA 00601*, 00608* 0060A*, 0060C*, 0060E*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

(¢) Includes EA 01302* 01305*, 04700*

(d) Includes EA 00607%, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 June-05 June-05 Change (7/98 - 4/05) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 2.4 22 -0.2 14
Capital Right of Way 0.0 0.1 0.1 0.0 0.0
Capital Outlay 10.6 10.5 9.8 -0.6 6.6
Total Other Budgeted Capital 11.2 12.9 12.0 -0.8 7.8
Total Capital Outlay Support 43.7 121.2 1235 2.3 111.2
Total Capital Right of Way 9.6 10.5 10.5 0.0 9.8
Total Capital Outlay 363.3 393.8 383.6 -10.2 336.2
Project (BATA) Contingency 16.5 2.7 10.6 7.9
Total Carquinez Bridge 433.2 528.2 528.2 0.0 457.2
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ®)
Capital Outlay Support 0438Ux 54 2.3 2.3 0.0 1.3
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 57.2 57.2 0.0 48.4
Non-BATA Funding 0.0 34.6 34.6 0.0 34.6
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - West Trestle and 45.4 9.1 9.1 0.0 84.3
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 4.0 4.0 0.0 0.9
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 16.9 16.9 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 114 0.1 0.1 0.0

Total R-SR Bridge - Deck Rehab 53.4 25.0 25.0 0.0 0.9
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 5.9 59 0.0 3.9 (®)

Total Richmond Parkway 59 59 5.9 0.0 3.9
Total Northern Bridge Group 1,123.9 1,713.1 1,846.5 133.4 1,311.2
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 June-05 June-05 Change (7/98 - 4/05) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 21.3 21.6 0.3 21.6 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 138.1 139.0 0.9 139.0
Total Widen Trestle 132.7 159.4 160.6 1.2 160.3
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 25.5 -0.6 254
Total Widen Roadway 34.5 32.0 314 -0.6 314
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 24 24 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.0 -0.3 6.0
Total Mini Toll Plaza 6.1 8.6 8.4 -0.3 8.4
Other Budgeted Capital (i)
Capital Outlay Support 1.6 47 47 0.0 4.0
Capital Right of Way 0.5 1.5 0.5 -1.0 0.5
Capital Outlay 8.9 8.6 55 -3.1 3.6
Total Other Budgeted Capital 11.0 14.8 10.7 -4.1 8.3
Total Capital Outlay Support 15.5 344 34.7 0.3 34.0
Total Capital Right of Way 1.5 1.5 0.5 -1.0 0.5
Total Capital Outlay 167.3 179.1 176.0 -3.1 173.9
Project (BATA) Contingency 19.3 2.5 0.3 2.2
Total San Mateo-Hayward Bridge 203.6 217.5 211.5 -6.0 208.4
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 01 01 01 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge West Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 04501*
(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 June-05 June-05 Change (7/98 - 4/05) Note

[-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 23.9 35.1 11.2 23.6
Capital Right of Way 233179 8.0 9.9 9.8 0.0 45
Capital Outlay 233174 70.3 85.2 84.7 -0.5 0.0
Non-BATA Funding 0.0 9.6 9.6 0.0
Project (BATA) Contingency 251 53 10.1 4.8

Total I-880/SR-92 I/C Improvement 124.2 133.8 149.3 15.5 28.1
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Avenue 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 4.4 8.6 8.1 -04 7.9
Capital Right of Way 004879 13 0.2 0.2 0.0 0.2
Capital Outlay 004874 24.8 26.5 26.5 0.0 24.8
Project (BATA) Contingency 3.3 0.8 1.2 -0.4

Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 32.8
Total Southern Bridge Group 365.7 3914 400.9 9.5 273.0

Notes:
() Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(1) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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Benicia New Bridge — Pier 13 South
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Benicia New Bridge — Pier 16 and Superstructure Falsework
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Benicia New Bridge — Pier 17

Benicia New Bridge — Nitrogen Plant § -

Benicia New Bridge — Hinge Mockup
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1680/1780 — Bents 18 and 19 1680/780 — 1680 Falsework over Bayshore

j b’
1680/1780 — 1680 Bent 20

1680/780 — 1780 Superstructure Construction Benicia Marina Vista — Retaining Wall
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Benicia Marina Vista — Mainline Lightweight Concrete Subbase

i

Benlua Toll Plaza — Operatlons Bundlng Benicia Toll Plaza — Canopy Deck Installation

Benicia Mitigation Site — Water Mogs Benicia Mitigation Site — Water Mogs
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Construction Illustrations

uhrﬂ (T}
e dan
Form Traveler: a movable
form truss for casting the Segment
concrete segments |

Balanced Cantilever Construction: the segments are
cast alternately on either side of a pier in a cantilever to
a point where a closure 1= cast in place.
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